

GOVERNOR'S OFFICE OF HOMELAND SECURITY  
AND EMERGENCY PREPAREDNESS  
PUBLIC ASSISTANCE PROGRAM  
HURRICANES KATRINA AND RITA  
APRIL 2010 - JUNE 2010



AGREED-UPON PROCEDURES REPORT  
ISSUED OCTOBER 13, 2010

**LEGISLATIVE AUDITOR  
1600 NORTH THIRD STREET  
POST OFFICE BOX 94397  
BATON ROUGE, LOUISIANA 70804-9397**

**LEGISLATIVE AUDIT ADVISORY COUNCIL**

SENATOR EDWIN R. MURRAY, CHAIRMAN  
REPRESENTATIVE NOBLE E. ELLINGTON, VICE CHAIRMAN

SENATOR NICHOLAS "NICK" GAUTREAUX  
SENATOR WILLIE L. MOUNT  
SENATOR BEN W. NEVERS, SR.  
SENATOR JOHN R. SMITH  
REPRESENTATIVE CAMERON HENRY  
REPRESENTATIVE CHARLES E. "CHUCK" KLECKLEY  
REPRESENTATIVE ANTHONY V. LIGI, JR.  
REPRESENTATIVE CEDRIC RICHMOND

**LEGISLATIVE AUDITOR**  
DARYL G. PURPERA, CPA, CFE

**DIRECTOR OF RECOVERY ASSISTANCE**  
JOHN L. MOREHEAD, CPA

Under the provisions of state law, this report is a public document. A copy of this report has been submitted to the Governor, to the Attorney General, and to other public officials as required by state law. A copy of this report has been made available for public inspection at the Baton Rouge office of the Legislative Auditor.

This document is produced by the Legislative Auditor, State of Louisiana, Post Office Box 94397, Baton Rouge, Louisiana 70804-9397 in accordance with Louisiana Revised Statute 24:513. Six copies of this public document were produced at an approximate cost of \$18.12. This material was produced in accordance with the standards for state agencies established pursuant to R.S. 43:31. This report is available on the Legislative Auditor's Web site at [www.la.la.gov](http://www.la.la.gov). When contacting the office, you may refer to Agency ID No. 7430 or Report ID No. 52100010 for additional information.

In compliance with the Americans With Disabilities Act, if you need special assistance relative to this document, or any documents of the Legislative Auditor, please contact Wayne "Skip" Irwin, Administration Manager, at 225-339-3800.

	Page
Executive Summary .....	3
Independent Accountant’s Report on the Application of Agreed-Upon Procedures .....	5
Management’s Response .....	Appendix A



We performed agreed-upon procedures to assist the Governor's Office of Homeland Security and Emergency Preparedness (GOHSEP) in evaluating the documentation submitted by sub-grantees for reimbursement under the Public Assistance program. For the period April 1, 2010, through June 30, 2010, we reviewed 1,829 initial reimbursement requests totaling \$196,858,812 and noted potential questioned costs of \$12,019,978. We also re-reviewed 225 reimbursement requests totaling \$39,781,261 that had been returned to GOHSEP disaster recovery specialists because of some deficiency in documentation (subsequent reviews) and noted potential questioned costs of \$2,205,461 as a result of the subsequent reviews.

In addition, we reviewed 20 reimbursement requests totaling \$2,137,323 where the sub-grantees initially provided documentation to support the claim and a version increasing the value of the related project worksheet had not yet been obligated but has since been obligated. We did not note any potential questioned costs as a result of those subsequent reviews.

This page is intentionally blank.



LOUISIANA LEGISLATIVE AUDITOR  
DARYL G. PURPERA, CPA, CFE

September 25, 2010

Independent Accountant's Report on the  
Application of Agreed-Upon Procedures

**MARK A. COOPER, DIRECTOR**  
**GOVERNOR'S OFFICE OF HOMELAND**  
**SECURITY AND EMERGENCY PREPAREDNESS**  
Baton Rouge, Louisiana

We performed the procedures enumerated below for the second quarter of 2010 (April 1, 2010, through June 30, 2010), which were requested and agreed to by management of the Governor's Office of Homeland Security and Emergency Preparedness (GOHSEP), solely to assist you in fulfilling your responsibility for implementing the Public Assistance (PA) program. GOHSEP management is responsible for the day-to-day operations of PA. This agreed-upon procedures engagement was conducted in accordance with the attestation standards established by the American Institute of Certified Public Accountants and the applicable attestation standards contained in *Government Auditing Standards*, issued by the Comptroller General of the United States. The sufficiency of these procedures is solely the responsibility of management of GOHSEP. Consequently, we make no representation regarding the sufficiency of the procedures described below either for the purpose for which this report has been requested or for any other purpose.

This report is a summary of the findings that we present to GOHSEP management on a daily basis.

**Background**

GOHSEP's documentation review process begins when sub-grantees submit reimbursement requests and supporting documentation. Disaster recovery specialists review the requests and gather any additional documentation deemed necessary to fully support them. The disaster recovery specialists document the results of the reviews on expense review forms. The disaster recovery specialists then submit the expense review forms and all supporting documentation to the Louisiana Legislative Auditor's document review team to be reviewed under our agreed-upon procedures engagement.

The document review team inspects the expense review forms and supporting documentation to identify any potential questioned costs. Unsupported costs are considered potential questioned

costs and are reported. The expense review forms and supporting documentation are returned to the disaster recovery specialists for resolution when deficiencies are noted. This procedure allows GOHSEP the opportunity to correct deficiencies before final payment thus eliminating questioned costs.

Since it may take several months to resolve certain questioned amounts, we do not report whether deficiencies have been resolved in our quarterly reports. However, GOHSEP management requires the disaster recovery specialists to resolve all deficiencies noted by the document review team before payment with very limited exception. This process reduces the risk that reimbursements will be paid that are not fully documented. Final determination of questioned costs will be made in the closeout review process.

### **Technical Assistance Contractor Invoice Review**

PROCEDURE: We compared the technical assistance contractor, James Lee Witt Associates (JLWA), invoices to the contract guidelines to determine if the:

- (1) invoices were submitted in accordance with the contractual guidelines;
- (2) invoices had all the required signatures;
- (3) invoices were submitted within the required time period; and
- (4) invoices were supported by subcontractor invoices, time records, and receipts.

FINDING: For the second quarter of 2010, JLWA presented 28 invoices totaling \$7,647,183 to GOHSEP for payment. Through a post-payment review, we did not identify any questionable cost.

Contract terms for JLWA state that invoices should be submitted within 30 days of the billing period end date. JLWA submitted seven of its invoices within 30 days of the billing period end date. JLWA submitted the remaining 21 invoices more than 30 days after the billing period had ended.

### **Public Assistance**

Disaster recovery specialists use expense reviews to document deficiencies in reimbursement claims submitted by sub-grantees. We inspected 2,074 expense reviews totaling \$238,777,396 as prepared by the GOHSEP disaster recovery specialists along with supporting documentation. The overall results of that inspection are as follows:



Review Type	Number of Reviews	Value	Questioned Amount
Initial	1,829	\$196,858,812	\$12,019,978
Subsequent*	225	39,781,261	2,205,461
Additional Obligation**	20	2,137,323	
<b>Total</b>	<b>2,074</b>	<b>\$238,777,396</b>	<b>\$14,225,439</b>

\*Re-reviews of reimbursement requests that have been returned to GOHSEP disaster recovery specialists because of some deficiency in documentation identified by our review

\*\*Reviews of reimbursement requests where the sub-grantees initially provided documentation to support the claim and a version increasing the value of the related project worksheet had not yet been obligated but has since been obligated

For all large projects [as defined in 44 CFR 206.203(c)(1)], we inspected the expense reviews performed by the disaster recovery specialists and the supporting documentation to confirm that the reimbursement claims were in compliance with federal and state guidelines and were properly documented. We developed findings as needed for the 2,074 expense reviews inspected during this period. Each finding was presented to management.

**PROCEDURE:** When the work undertaken by the sub-grantee was accomplished through the use of contractors, we inspected and confirmed whether:

- (1) documentation provided in the reimbursement requests was for work contained in the scope of work for that project;
- (2) line items and/or project cost over-runs that were within the scope of the project worksheets were identified;
- (3) costs listed on the contract summaries were supported with invoices, receipts, lease agreements, and/or contracts; and
- (4) each contract was procured in accordance with federal and/or state laws.

**FINDING:** As a result of our procedures, we identified 1,513 initial reviews, 187 subsequent reviews, and 20 additional obligation reviews where the work was accomplished by a contractor. On those reviews, the disaster recovery specialists indicated total documented expenses of \$231,595,904.

We did not detect deficiencies in 1,525 of the 1,720 expense reviews. However, we noted deficiencies in 179 initial reviews containing documented expenses of \$28,108,205 and 16 subsequent reviews containing documented expenses of \$2,237,370. When deficiencies were noted, the expense reviews and the supporting documentation were returned to the disaster recovery specialists for additional information or further clarification.

We placed the deficiencies from 172 initial reviews and 14 subsequent reviews into one of the following categories:

- Eighty-one deficiencies related to expenses that lacked documentation supporting the scope of work.
- Eight deficiencies related to line items or project cost over-runs within the scope of work that were not identified.
- Fifty-seven deficiencies related to costs listed on contract summaries that lacked supporting documentation.
- Forty-seven deficiencies related to files that lacked documentation to support procurement that is compliant with federal and/or state laws.

Since an expense review may have contained multiple deficiencies, there are more deficiencies than reviews.

Had we not detected these deficiencies, they could have resulted in questioned costs totaling \$12,732,315 (5.33% of the total amount reviewed or 5.5% of the documented expenses for this category). The deficiencies in the other seven initial reviews and two subsequent reviews related to effective writing/communication and would not have resulted in any questioned costs.

PROCEDURE:

When the work undertaken by the sub-grantees was accomplished through the use of the sub-grantees' equipment, we inspected supporting documentation included in the expense reviews to determine whether:

- (1) documentation provided in the reimbursement requests was for work contained in the scope of work for that project;
- (2) line items and/or project cost over-runs that were within the scope of the project worksheets were identified;
- (3) an operator was listed for each piece of equipment contained in the force account equipment summaries;
- (4) equipment hours claimed on the force account equipment summaries agreed with the employee hours claimed on the force account labor summaries; and
- (5) equipment rates used in calculating the reimbursement amount were in accordance with the FEMA equipment rate schedule or a locally adopted and approved equipment rate schedule.

FINDING: As a result of our procedures, we identified seven initial reviews and two subsequent reviews where the work was accomplished by using the sub-grantees' equipment. On those reviews, the disaster recovery specialists indicated total documented expenses of \$202,500.

We did not detect deficiencies in eight of the nine expense reviews. However, we noted deficiencies in one initial review containing documented expenses of \$18,144. When deficiencies were noted, the expense reviews and the supporting documentation were returned to the disaster recovery specialists for additional information or further clarification.

We placed the deficiencies from the initial review into one of the following categories:

- One deficiency related to expenses that lacked documentation supporting the scope of work.
- One deficiency related to expenses that were not in accordance with FEMA rates or locally adopted/approved rates.

Since an expense review may have contained multiple deficiencies, there are more deficiencies than reviews.

Had we not detected these deficiencies, they could have resulted in questioned costs totaling \$225 (0.11% of the documented expenses for this category).

PROCEDURE: When the work undertaken by the sub-grantees was accomplished through the use of the sub-grantees' employees, we inspected the expense reviews and supporting documentation to determine whether:

- (1) documentation provided in the reimbursement requests was for work contained in the scope for that project worksheet;
- (2) line items and/or project cost over-runs that were within the scope of the project worksheets were identified;
- (3) a disaster-related job description for each employee was listed on the force account labor summaries;
- (4) employee hours listed on the force account labor summaries were in accordance with the sub-grantees' overtime policies and that only hours spent conducting work that was a direct result of the disaster were claimed for reimbursement; and
- (5) fringe benefit calculations included only eligible elements and were mathematically accurate.

FINDING: As a result of our procedures, we identified 22 initial reviews and six subsequent reviews where the work was accomplished using the sub-grantees' employees. On those reviews, the disaster recovery specialists indicated total documented expenses of \$4,312,672.

We did not detect deficiencies in 21 of the 28 expense reviews. However, we noted deficiencies in four initial reviews containing documented expenses of \$271,980 and three subsequent reviews containing documented expenses of \$800,724. When deficiencies were noted, the expense reviews and the supporting documentation were returned to the disaster recovery specialists for additional information or further clarification.

We placed the deficiencies from the four initial reviews and the three subsequent reviews into one of the following categories.

- Two deficiencies related to labor costs that lacked documentation supporting the scope of work.
- Four deficiencies related to employee hours listed on labor summaries that did not agree with overtime policies or hours claimed were not for disaster-related work.
- One deficiency related to a fringe benefit calculation that contained ineligible items or mathematical inaccuracies.

Had we not detected these deficiencies, they could have resulted in questioned costs totaling \$743,322 (0.31% of the total amount reviewed or 17.24% of the documented expenses for this category).

PROCEDURE: When the sub-grantees purchased or used materials from inventory to accomplish the work detailed in the scope of the project worksheets, we inspected the expense reviews and related documentation to determine whether:

- (1) documentation provided in the reimbursement requests was for work contained in the scope of work for that project;
- (2) line items and/or project cost over-runs that were within the scope of the project worksheets were identified;
- (3) costs listed on the material summaries were supported with invoices, receipts, lease agreements, and/or contracts; and
- (4) materials were procured in accordance with federal and/or state laws.

FINDING: We identified 273 initial reviews and 28 subsequent reviews where the sub-grantees used materials from inventory or purchased materials to accomplish the work. On those reviews, the disaster recovery specialists indicated total documented expenses of \$2,462,451.

We did not detect deficiencies in 264 of the 301 expense reviews. However, we noted deficiencies in 32 initial reviews containing documented expenses of \$2,071,138 and in five subsequent reviews containing documented expenses of \$189,595. When deficiencies were noted, the expense reviews and the supporting documentation were returned to the disaster recovery specialists for additional information or further clarification.

We placed the deficiencies from the 27 initial and four subsequent reviews into one of the following categories:

- Fourteen deficiencies related to expenses that lacked documentation supporting the scope of work.
- Five deficiencies related to line item or project cost over-runs within the scope of work that were not identified.
- Eight deficiencies related to costs listed on materials' summaries that lacked supporting documentation.
- Nine deficiencies related to files that lacked documentation supporting procurement that is compliant with federal and/or state laws.

Since an expense review may have contained multiple deficiencies, there are more deficiencies than reviews.

Had we not detected these deficiencies, they could have resulted in questioned costs totaling \$736,375 (0.31% of the total amount reviewed or 29.9% of the documented expenses for this category). The deficiencies in the other five initial reviews and one subsequent review related to effective writing/communication and would not have resulted in any questioned costs.

PROCEDURE: When the work undertaken by the sub-grantees was accomplished through the use of rented equipment, we inspected the expense reviews and related documentation to determine whether:

- (1) documentation provided in the reimbursement requests was for work contained in the scope of work for that project;
- (2) line items and/or project cost over-runs that were within the scope of the project worksheets were identified;
- (3) costs listed on the rented equipment summaries were supported with invoices, receipts, lease agreements, and/or contracts; and
- (4) equipment was procured in accordance with federal and/or state laws.

FINDING: We identified 14 initial reviews and two subsequent reviews where the sub-grantees used rented equipment to accomplish the work. On those reviews, the disaster recovery specialists indicated total documented expenses of \$203,871.

We did not detect deficiencies in 12 of the 16 expense reviews. However, we noted deficiencies in two initial reviews containing documented expenses of \$6,601 and in two subsequent reviews containing documented expenses of \$6,601. When deficiencies were noted, the expense reviews and the supporting documentation were returned to the disaster recovery specialists for additional information or further clarification.

We placed the deficiencies from the two initial reviews and the two subsequent reviews into the following category:

- All deficiencies related to files that lacked documentation supporting procurement that is compliant with federal and/or state laws.

Had we not detected these deficiencies, they could have resulted in questioned costs totaling \$13,202 (0.01% of the total amount reviewed or 6.48% of the documented expenses for this category).

PROCEDURE: We confirmed that the reimbursement requests and the parish/local certification documents were dated on or after the creation of the project worksheets.

FINDING: We inspected the reimbursement requests and the parish/local certifications included in 2,033 expense review form packages. We noted that the date was incorrect on four of the certifications. The expense review form packages were returned to the disaster recovery specialists for correction.

We were not engaged to and did not conduct an audit, the objective of which would be to express an opinion on GOHSEP's compliance with federal and state regulations, comment on GOHSEP's internal control over compliance with federal and state regulations, or the fair presentation of GOHSEP's financial statements. Accordingly, we do not express such an opinion. Had we performed additional procedures, other matters may have come to our attention that would have been reported to you.

This report is intended solely for the information and use of GOHSEP management and is not intended to be and should not be used by anyone other than GOHSEP management. However, by provisions of state law, this report is a public document and has been distributed to the appropriate public officials.

Respectfully submitted,



Daryl G. Purpera, CPA, CFE  
Legislative Auditor

JLS:JLM:ja

PAPKR2QTR

This page is intentionally blank.



## Management's Response

PUBLIC ASSISTANCE PROGRAM (HURRICANES KATRINA AND RITA) - 1ST QTR 2010



BOBBY JINDAL  
GOVERNOR

**State of Louisiana**  
**Governor's Office of Homeland Security**  
**and**  
**Emergency Preparedness**

MARK A. COOPER  
DIRECTOR

September 8, 2010

Daryl Purpera, CPA  
Legislative Auditor  
State of Louisiana  
1600 North Third Street  
Baton Rouge, Louisiana 70804-9397

RE: Draft Public Assistance Division Quarterly Report  
Second Quarter 2010, Hurricanes Katrina and Rita


Dear Mr. Purpera:

We have received the draft report compiled by the Legislative Auditor's Recovery Assistance Division reviewing the State's Public Assistance (PA) program for Hurricanes Katrina and Rita for the second quarter of 2010 (April 1st, 2010 through June 30th, 2010). We concur in the findings as identified in the report and note the continued improvement in the process.

As a matter of practice, we use the reports as a training tool for our Grants Management Team. These reports assist us to identify opportunities to improve our process and highlight trends in need of our attention for further correction. Additionally, we continue to meet monthly with the LLA team and our management group to discuss problems and issues so that we may proactively address them and give consistent direction. Specifically, as related to document review and tracking, we have fine tuned our Expense Review Tool (ERT) and continue to look for opportunities to enhance ERT. In addition we are working on supplemental training for ERT. Writing and communication continues to be an issue. In addition to participating in the LLA writing and communication courses, we are developing some standard language which has been approved by the LLA staff to be used in expense review. We anticipate that this exercise will alleviate some of the written-communication issues.

Your LLA Team continues to assist us in the improvement of our processes and Continue to provide outstanding advice and counsel. Their continued analysis of our Public Assistance procedures will assist us in achieving our 100%-accuracy goal.

Sincerely,



Mark DeBosier  
Deputy Director - Disaster Recovery

MD:lb

cc: Mark A. Cooper, Director